




Republic Of The Philippines
PIKIT WATER DISTRICT
Pikit, Cotabato
Cellphone No.: 0922 - 8068859


PROCUREMENT PLANS & PROGRAM FOR THE YEAR 2019
As of December 31, 2019

PROJECTS & PROGRAMS	SCHEDULE OF IMPLEMENTATION	TARGET	STATUS OF IMPLEMENTATION
New Water Service Connections	January to December	146, 100%	Fully Implemented
Change Water Meter Program	January to December	89, 100%	Fully Implemented
Supply & Delivery of Plumbing Materials	January to December	100%	Fully Implemented
Purchase of Metering Pumps & accessories	March & October	100%	Fully Implemented
Purchase of Plumbing Tools	March	100%	Fully Implemented
Purchase of Computer set, printers & accessories	April & May	100%	Fully Implemented
PDA/Meter Reading Device & Android Meter Reading Application	July	100%	Fully Implemented
Construction of Pumphouse & Perimeter Fence at PS-5, Brgy. Dalingaoen	July - December	100%	Fully Implemented
Purchase of 5 sets of Submersible Pumps & Motors	August	100%	Fully Implemented
Installation & Application of Electrical Connection at PS-5, Brgy. Dalingaoen	September – December	100%	Fully Implemented
Purchase of House & Lot with Storage	August to December	35%	Partially Implemented

Prepared by:


CHERYL D. VILLARTA
Engineer A

Approved by:


MAX VILORIA BOADO
General Manager